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LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 12 OCTOBER 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:

No items this reporting period.

II. Items/Events of Major Interest:

a. Renovations at Headquarters Building: Carpenters and
electricians have completed their work in Room 2F20, telephones
were installed on 11 October 1983, and the area is being occupied
by Agency employees who are working on the Combined Federal
Campaign.

The air handler unit has been installed and electricians
have completed their work in Room 3G13/19 for the Office of Global
Issues, DDI. The only remaining work is the plumbing which is
95 percent complete.

Painting has been finished in Room 1H46 for the Office of
Central Reference, DDI, which completes this job.

Critical power for the vault, Room GG1903 for the Inter-
national Activities Division, DDO, has been installed, and the
job is complete.

The Carpenter Shop has started work with the removal of
a masonry wall in Room GH24 for the Office of Current Production
and Analytic Support (CPAS), DDI. Electrical, masonry, plumbing,
and sheetmetal work are to follow.

b. Meetings: Representatives of the Architectural Design
Staff (ADS), LSD/OL, and CPAS/DDI met to discuss requirements
for modifications in Room 7F41 Headquarters Building.

STAT ADS representatives and‘ a contract archi-

tect, met with Mr. Herbert Bennett of Dominion Management Company
to discuss the proposed renovation of the Ames Building lobby.
Mr. Bennett was receptive to the idea of renovating the lobby but
stated that the building owners must review and approve the final
plans. ADS will forward completed plans through Mr. Bennett to
the building owners this week.

STAT

c. Building Modifications, Phase III: Construction has
begun in Room 2C13, the OC/OL Information Management Center.
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d. Building Modifications, Phase IV: The proposed
furniture layout and power and telephone drawings were completed
and the floor plans were modified for clearer details for the
Data Access Center.

e. Drawings at Headquarters Building: Construction drawings
are 95 percent complete for installation of 11 SAFE terminals in
Room 4F24 for the Office of East Asian Analysis (OEA), DDI. ADS
is awaiting receipt of the survey by the Office of Security (0S)
before issuing the drawings.

Drawings to renovate the couriers' lounge in Room GB1911
are on hold pending receipt of plumbing drawings from the Head-
quarters Engineering Branch, RECD/OL.

i ert Room 2E19 to a VTR for
the

Construction drawings are 25 percent complete for moving
the New Building Project Office to Room 3E36 as part of the

f. Design Proposals: Design proposals for Room 4G29-4G43
were submitted to OEA/DDI, and ADS is awaiting their response.

g. Carpool Locator Drawings for a
carpool locator| were completed and were
issued to the Space Maintenance and Facilities Branch (SM&FB),
LSD/OL, on 7 October 1983.

h. Traffic Consultants: Last week, JHK Associates, traffic
consultants, began looking for ways and means to obtain more
parking on the headquarters compound and elsewhere for employees
who will lose their parking places in West Lot when construction
commences on the new building and the parking garage.

i. Quality of Life Program: The first requests under the
Quality of Life Program have been received from the Office of
Medical Services. They include requisitions for exercise equip-
ment, painting the gym area, and upgrading the air handlers in
that area. The latter will be turned over to the Headquarters
Engineering Branch, RECD/OL, for action. LSD is awaiting
funding before commencing action on this program.

Discussions have been held with Mr. Thomas Fechter,
Area Manager, Guest Services, Inc., to determine the status of
their consultant's report on upgrading the North and South
Cafeterias in Headquarters Building.
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ITI. Significant Events Anticipated During the Coming Week:

Relocation of Tube Station: The Carrier Maintenance Section
of SM&FB plans to work overtime this week to relocate the tube
station for the Executive Registry, Room 6E2914. The Electric
Shop has completed drilling for power and telephone installation
purposes.
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